Last week:

= COT baggies up and down and up...and slitted
SVT tower which was lost during shutdown recovered
Various single channel problems fixed or investigated

ISL SRC will not read out more than one ladder; problem appears to be in GLINK
TM (flaky behavior)

= Repair Suva™ (for COT endplate cooling) leak near tank in pit west alcove

= Since last week:
Flowing argon/ethane to muon chambers
East endplug in

Monday:
=  West endplug in

= NW central arch in; NE central arch out (last of the CPR/CCR work to be
done)

Tuesday:

=  West muon wall closed
= Start west low 3 quad support installation
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* Wednesday:
MG3 (silicon and muon systems) maintenance done
West low § quad support installation done
* Friday
Load low 3 quad support; remove load from Invar bars to ceiling
* November 5 or 8:
Close NE arch; CPR/CCR work done
Close north muon wall and east muon wall
Move forklift and support to east side
Start east low § quad support installation
* November 8-15
Solenoid checkout
COT Ar/CO, field on tests with no beam
* November 22: Shutdown done
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West plug in

NE arch out Power plugs
under assault
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East toroid split Guarding worker inside
NE arch
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East plug in Preparation for water level
on low B quads
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